

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 12.06.05	Job No.: RD3392	ADR Yes/No: N	ADR Date:	ECN #: 12- 600
Product No.: D412-814		Created By: AJS	Approved By: <i>[Signature]</i>	
Product Name: Replacement Door Kits		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date	Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	<i>12.12.06.07</i>	DQA / QA Coord.	Y	PS	<i>SRL 12.06.07</i>
Purchasing Coord.	Y	CL	<i>12.10.06.13</i>	QC Coordinator	Y	ED	<i>8.12.06.07</i>
Production Engineering Coord.	Y	EC	<i>12.06.07</i>	Customer Technical Support	Y	MB	<i>12.06.07</i>
				Marketing	Y	SW	<i>30.12.06.07</i>
				Customer Order Processing			

Reason for Change:

Documents Affected:
 Release @ Rev A IIN-D412-814, FMS-D412-814, D4547, D4588 & D4643
 Release ICA-D412-814 @ rev 0
 STC SH12-37 ISSUE 1

PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N		N/A	
5	Update Master Document List (MDL)	Y	AJS	MDL CREATED AT REV A	<i>12.06.07</i>
6	Update Product Compatibility Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		<i>12.06.20.07</i>
11	Update Product Specification Files	Y	KJ		<i>12.06.06.07</i>
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>12.06.06.07</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	Y	KJ	<i>APPLY FOR FAA/EASA SR's</i>	<i>12.06.07.07</i>
15	Update QSI 021 and/or STC Approval List	Y	KJ		<i>12.06.07.07</i>
16	Update Parts / STC Database	Y	KJ		<i>12.06.07.07</i>
17	Update / Verify ARC Database	Y	KJ	<i># 140</i>	<i>12.06.07.07</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ		<i>12.06.08.07</i>
19	Create / Update PPP's	Y	KJ		<i>12.06.18.07</i>
20	Red Decals required?	N			
21	Update Document Control Database / Laminated Dwg's	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ		<i>12.06.06.07</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>12.06.06.07</i>
24					

Description / Action:

ALL PARTS CURRENTLY IN STOCK WERE USED FOR PROTOTYPING OR TESTING DO NOT SELL

CREATE D412-814-011/-012/-013/-014/-015/-016/-017/-018/-019/-020 @ CHG 001 DO NOT MANUFACTURE OR SELL THESE KITS

CREATE D412-814-111/-112/-113/-121/-122 @ CHG 001 DO NOT MANUFACTURE OR SELL THESE KITS

ECN Verified & Complete: *[Signature]*

Date: *12/6/20*